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_____tc_. Action: None 

The following are the meeting minutes taken by Kaiser-Hill at the 0191 DRC meeting held on 
August 25,1995. 

DRC Agreement: 

----++- 1. Some action is appropriate. 

~+ 4. The groundwater strategy could be used to help define limits of excavation. 

ADMIN RECRDK)BO 

PATSIT130G 

Timing of an OU1 remedy will be defined through IHSS prioritization. 

Parties will convene a workgroup to define geometric boundaries and other elements of 
remedial design. 

CLASSIFICATIoN: 7. Institutional controls will be a necessary component of remedy selection of some individual 
IHSSs in OU1. These IHSSs will be defined by the working group. UCNl 

UNCLASSIFIED I I 
CONFIDENTLAL ___is_ SECRET 8. 
AUTHORIZED CLASSIFIER 

Monitoring and french drain operation will be drastically reduced or eliminated in the future 
due to removal. Goal is elimination. 

~ 
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The DRC recommends that the draft roundwater strategy be completed in three months. 
Within three months of delivery of dra 3t , if the draft is not finalized, the groundwater 
strategy reverts to the Dispute Resolution Process. 

Jessie Roberson opened the meeting and stated that the existing dispute is over the proposed 
remedy at OU1. DOE proposed that each party list its interestdconcems. DOE started a list of 
its interestdconcems; EPA and CDPHE added to the list. Identified interestdconcems: 

IEM STATUS: 
PARTI AVOPEN 

LTR APPROVALS: 

 RIG. &TYPIST INITIALS: 

RF-46468 (Rev. 4'2Y95) 

KaiservHill Company, L.L.C. 
Courier Address 
Mading Address 

LMB:msl Rocky Flats Environmental Technology Site, State Hwy 93 and Cactus, Rocky Flats, CO 80007 * 303 966.7000 
P . 0  Box 464, Golden, Colorado 80402-0464 



J. M. Roberson 
September 15, 1995 

Page 2 
95-RF-07121 

*Technical justification for a removal action at Out. (Removal in general sense, not as 

*Boundaries for potential removal (Physical boundaries) 
*Disposal and treatment requirements 
*Groundwater Point of Compliance (POC) 
*French drain operations 
*Setting a precedent to take an action 
*Protection, now and in the future 
c o s t  
Consistency with action at the site (not piecemeal, but integrated) and effectiveness 

defined in CERCIA.) 

(length of liability in terms of time) 

There was a brief discussion on the conditions at IHSS 1 19.1. It was agreed that the drums were 
placed within IHSS 1 19.1 approximately 25 years ago and that the French drain is 
approximate1 200 feet from the source. It was agreed that there was contamination within the 

are there DNAPLs?, were not agreed upon. Plume estimates of less than 100 feet by 100 feet 
were agreed upon. 

It was acknowledged that the DRC could not decide what action should be taken at OU1, but 
could define the minimum acceptable criteria to be considered for an action remedy. The technical 
teams would use the boundaries, determine the action and the costs associated with the action. 
(The outcome was the DRC Agreement list above.) 

Groundwater POC: 
DOE believes that this is a groundwater management issue because (1) there are concerns 
regarding the interface of groundwater to surface water, and (2) it is difficult to deal with 
groundwater as an isolated issue. 

CDPHE stated that OU1 groundwater is far enough removed from any other groundwater 
contamination that it could be addressed separately from the site groundwater. There is discretion 
in determining a POC and it is possible to select a POC that is remedy dependent. 

EPA stated that a remedy operation could not be tumed off until compliance is achieved within the 
plume. On the other hand, monitoring could not be stopped unless the contamination is gone or 
obtain a technical impracticability waiver. 

CDPHE pointed out that POC measures the effectiveness of the remedy and is therefore, 
remedy dependent. For example, if monitoring is selected, it needs to be upgradient of the french 
drain. I f  the french drain is kept in operation, the POC would be measuring the effluent from 
treatment downgradient of the french drain (the purpose would be to show that the french drain is 
working). 

EPA raised a question as to whether the french drain isolates the contaminated water coming from 
OU1. Is it possible that the contaminated water is mixing with clean water? This would cause a 
large volume of water to be treated where it is not really necessary. 

General Discussion: 
The discussion was refocused on what is the driver for determining when to take an action? Look 
at the site as a whole. Does groundwater adversely affect what we are trying to protect? 

water table. I! he estimated amount of source contamination and the state of contamination, Le., 
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Should individual pods of groundwater contamination be cleaned up when it is known that 
contamination will be left in place? It becomes a risk management issue. 

The technical representatives of the group have a high level of confidence excavation would be 
able to remove the majority of the source. 

EPA would like to see a ROD be developed and finalized based on the outcome of the technical 
working group. 

The State believes that other IHSSs within OU1 may need to have institutional controls. These 
IHSSs will be identified by the technical working group. Until a final remedy is taken and the 
groundwater management strategy are finalized, OU1 will remain status quo with regards to 
operation of the french drain. EPA does not believe that contamination must go to zero, but 
contamination should go to ACLs which will be defined in the groundwater management strategy. 

If you have any questions, please call Laura Brooks at extension 61 30. 

John A. Hill, Division Manager 
Compliance & Performance Assurance 
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